Scenario

SR 99 Alaskan Way Viaduct

and Seawall Replacement Aerial Plan
Revised June 2004

PrOJeCt DeSCFIptIOI’]Z Schedule: CEVP Result:

e  Constructs new six-lane facility built to Beqin Construction
modified full standardsin same location as Reg - 2008 012 -
existing viaduct. ange.

e  Constructs anew seawall from Washington _ - 0.1 7
Street to Myrtle Edwards Park. End Construction £ 0.08 1

e Providesfull connections to Royal Range: 2017 - 2018 S 0.06
Brougham and Atlantic (SR 519). S 004-

e Upgradesthe Battery Street Tunnel to meet o 0.02 -
fireand life safety standards.

o Widensthe Mercer Street underpass north of 0 ’O 6 6 6 6 6 6 o o
Battery Street Tunnel to facilitate S © g v g B o v o
construction detours and improve access. N NN NN ®m M MM

e Restores Alaskan Way surface street with 4
lanes. Total Project Cost (YOE $M)

e Providesimproved pedestrian and bicycle
access along Alaskan Way. * A

Project Benefits:

Significantly reduces seismic risk for viaduct
and seawall.

Adds new facility with 75-year design life.
Maintains current highway capacity.
Improves traffic operations and safety by
providing standard lane and outside shoulder
widths and ramp lanes.

Improves safety in Battery Street Tunnel by
installing new fire and ventilation systems.
Improves storm drainage by upgrading to
current requirements, which reduces storm
water pollution.

Maintains view from aeria structure.

Project Cost Range:

10% chance the cost < $2.7 Billion
50% chance the cost < $3.0 Billion

90% chance the cost < $3.2 Billion

Project Risks:

Catastrophic failure of viaduct and/or
seawall could occur before replacement.
Complex construction in a dense urban area.
Limited number of contractors qualified and
available to pursue a project this large.
Potential legal challenges.

Temporary aeria structure required for
detour may cause significant visual and
noise impacts.

Construction sequencing impacts to
businesses.

What’'s Changed Since 2003 CEVP:

e Scope: Broad Street Underpass removed. Inside shoulders reduced to 2

feet, outside shoulders stay at 10 fest.
e  Schedule: No mgjor changes.

e Cost: Changesin ground improvements, utilities and amount of structure

reduced cost by $300M.

Financial Fine Print (Key Assumptions):

o Inflation escalation isto 2013, approximate midpoint of construction.

e Additional federa, state, regional and |
project.
e Project cost range includes $35 million

ocal money needed to complete

in past expenses, beginning 2001.

Level of
Project Design:

Low

Medium High
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